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BLM Test Installation
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LN, Storage
Dewar for BBC
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LN, Storage
Dewar for BBC

Remaining

Plumb in LN2 Controls Valve off exsisting dry
Protection for Vacuum port air supply to BBC
leaving switch valve to

allow using dry air in
future if necessary
(e.g. maintenance of
LN2 supply)
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MPC Electronics enclosure built
waiting for cards, work permit for
crane is in place. Expect to install
in next access day
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MPC

Location for MPC electronics
on top of center crate on
eyebrow



s other Projects

TOF West
- Expect detectors to be at BNL by May 1.
HBD

- Will need new He bags?

- Install prototype late March/early April

» Plan for installation of 3 final detector late May/early June
Need to design & fabricate cable support structure for prototype and
final design

MPC North

* New enclosure & fixture design to be based on lessons learned from
south installation

RXNP

* Tests complete waiting for design info for support structure

Muon RPC
* Waiting for design info

Engineering Documentation
+ Documentation/Drawings data base with web based retrieval
- 3D model at detector outline level with utility envelopes
+ utility schematics

____ Beampipe design
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A concept discussed
between Jan Boissevain
of LANL and D. Lynch of
BNL. Reguires suport
built in to NCC and
temporary isolating
support to move CM.



Lo oitiled  CM Region Crane &
Gable Routing Gonce




il memm Shutdown 2006

We expect a short shutdown with a full plate of work

June '06: end run 5, prep for start of shutdown, prep EC for move to AH
July '06: TOF West installation, RXNP installation

Aug. '06: MPC North installation, HBD installation

Sep. '06: Detector subsystems maintenance, roll EC in, prep for run 6
Oct. '06: Plan to start cooldown on Oct. 15th
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Links for weekly planning meeting slides, long
term planning, pictures, videos and other
technical info can be found from the web
site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/MEé&Integration/DRL_SSint-page.htm
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